

Processing of the exo « imagerettes »

on progress :

SRa01 (~27/03/09)

IRa01 (~10/04/09)

proposed order : same order as exo light
curves processing/reprocessing)

LR : ~ 1 month ; SR : ~ 1 week

LRc01 (~15/05/09), LRc02 (~15/06/09),

LRa01(~15/07/09),

SRc02, SRa02, SRc01,(31/07/09)

LRa02 (~20/09/09)

Data processing : what has been done

- Correction of a bug in the N1->N2 seismo pipe-line concerning the flags of the processed data
 - All previously released data are affected, from IRa01 to SRa01, including public data
 - All V1 data will be re-processed and replaced in the archive
 - Re-processing will be over at the end of march 2009
- The pipe-line for processing exo imagette has been installed at Lesia
 - production of N2 light curves of N1 exo imagette will begin mid-march with SRa01
- LRc02 (V2) has been released (12/02/09)
- LRc01 data have become public (16/02/09)

Next deliveries : data in version 2

run	type of processing	announced deliveries	new date of delivery
SRa02 sismo	1st processing	15/02/09	
LRc02	1st processing	10/02/09	12/02/09 (exo)
LRc01	reprocessing	25/02/09	17/03/09
IRa01	reprocessing	10/03/09	27/03/09
LRa01	reprocessing	01/04/09	17/04/09
SRa01	reprocessing	10/04/09	27/04/09
SRc02	1st processing	17/04/09	7/05/09
SRa02 exo	1st processing	30/04/09	18/05/09
SRc01	reprocessing	11/05/09	28/05/09
LRa02	1st processing	30/06/09	17/07/09