



Status of the treatments and deliveries

Sylviane Chaintreuil

Status and planning



- Producing the (probably) last release of the data : a big work !
- LRa05 delivery : Exo = Nov.18. – seismo coming soon (already at IAS ; validation ?)
- LRc07 : delivery planned before Dec.23. (new versions both seismo and exo)
- LRc08, SRa04,
- Priority reprocessing : LRa03 – LRa05