



Status of the treatments and deliveries

Sylviane Chaintreuil

Deliveries : status and planning



- All runs released except :
 - SRa05 seismo : planned 19/07/12
 - SRa05 exo (re-processed) : id
 - LRa06 seismo and exo : planned 30/07/12

Process improvements



- Improvement of the correction of the temperature jumps
 - > New keywords in the header
 - Improvements in the header of N2 data
 - Astronomical informations come online from EXODAT
- > New version of the documentation on line

Reprocessing : slow process...

		IRa01	SRc01	LRc01	LRa01	SRa01	LRc02	SRc02	SRa02	LRa02	LRc03	LRc04
LOS						in pro					3.0	3.0
Seism	N1					in pro					3.0	3.0
	N2											
exo	N1										3.0	
	N2											
		LRa03	SRa03	LRc05	LRc06	LRa04	LRa05	LRc07	SRc03	LRc08	SRa04	SRa05
LOS		3.0	3.0	3.0	3.0	3.0	3.0	3.0	3.0	3.0	3.0	3.0
Seism	N1	3.0		3.0	3.0	3.0	3.0	3.0		3.0	3.0	3.0
	N2						11/11	03/12		03/12	04/12	
exo	N1	3.0		3.0	in pro	3.0	3.0	3.0	3.0	3.0	3.0	3.0
	N2							01/12		02/12	04/12	02/12
		LRa06	LRc09									
LOS		3.0	in pro									
Seism	N1	3.0	in pro									
	N2											
exo	N1	3.0	in pro									
	N2											

A