

Delivered data



- Data versions

- IRa01 2007/12/10 N2 V 1.0 seismo, 1.1 exo
- LRc01 2008/02/15 N2 V 1.1 seismo, 1.2 exo
- SRc01 2008/04/01 N2 V 1.2 seismo, 1.3 exo
- LRa01 2008/07/24 N2 V 1.3 seismo,
 2008/10/29 N2 1.4 exo reprocessed
- SRa01 2008/09/04 N2 V 1.4 exo
 2008/11/06 N2 V 1.3 seismo

- Indication of the version

- In seismo data, the version of the data is given by the last 3 digit of the PIPE_VER row ; for instance, 0.2/1.2 indicates seismo data V1.2
- In exo data, the version is given by the row N2_VER, except for IRa01 where N2 version is not indicated in the data.

Schedule of specific deliveries



- Tests on specific reprocessed stars :
 - LRa01 : 102708694, 102764809, 102615551
 - 29/11/2008
 - IRa01 : 102890318, 102912369
 - 29/11/2008
 - LRc01 : 101206560, 101368192, 101086161, 100905839
 - 18/12/2008
- Production of exo light curves from imagerettes
 - tests on SRa01 : 1/12 -> 8/12/08
 - production and tests of IRa01 : 8/12 -> 19/12/08
 - possible release of IRa01 on 21/12/08

Schedule for V2 deliveries (*)



| run | type of processing | date of delivery |
|------------------|--------------------|----------------------|
| SRa02 sismo | 1st processing | 24/12/08 |
| LRc02 | 1st processing | 20/01/09 (**) |
| IRa01 then LRc01 | reprocessing | 13/02 and 10/03 (**) |
| LRc01 then IRa01 | reprocessing | 18/02 and 10/03 (**) |
| LRa01 | reprocessing | 1/04/09 |
| SRa01 | reprocessing | 10/04/09 |
| SRc02 | 1st processing | 17/04/09 |
| SRa02 exo | 1st processing | 30/04/09 |
| SRc01 | reprocessing | 11/05/09 |
| LRa02 | 1st processing | 30/06/09 |

(*) the light curves from exo imagerettes will be released in parallel ; order can be different according to scientific needs

(**) taking into account the time for validation