

Data reduction and production : what happened since SC34 ?



- EN1_imagettes have been delivered for LRc03
- LRc04 (ended on September 30th) data will be delivered on March 31st
 - seismo light curves,
 - exo light curves from light curves
 - exo light curves from imagettes
- LRa03 ended on March 1st
 - seismo data could be delivered on June 1st
 - exo data delivered September 1st
- SRa03 : a special effort will be put on CorotID 315180448
- errors have been detected in the exo data, mostly because of lack of the background files
 - data have been corrected and replaced in IAS archive, leading to versions b (V1.0b, V2.1b, ...)
 - detection of missing background data will be implemented within the pipe-line
 - Pascal Bordé now in charge of transmitting detected errors to the production team
- preparation of the review March 9-10
 - presentations have to be included in the documentation
 - available at <http://corotsol.obspm.fr>