

Data deliveries



- In the exo field, on-board photometry and photometry from imagerettes are delivered simultaneously
- But we are missing manpower to pipe-lines
 - Damien Naudet left ; Adrien Ferrigno will replace him from 15/12/2010
 - Pierre-Yves Chabaud will leave soon (31/12/2010 ?)
- The correction of the photometric efficiency remains to be included into the exo pipe-line as well as the correction of the effect of the tuning of the CCD temperature
- The correction of the effect of the tuning of the CCD temperature will be included within the seismo pipe-line in January 2011
 - Then we will deliver reprocessed seismo for all runs (N1 data are ready to be used)
- LRc05 ended 5/07/2010
 - Seismo delivered 17/11/2010
 - Exo data are produced and ready to be delivered 29/12/2010
- LRc06 ended 24/09/2010
 - Seismo will be delivered ASAP (10/01/2011)
 - Exo data will be delivered 21/03/2011
- LRa04 will end 16/12/2010
 - Seismo will be delivered ASAP
 - Exo data will be delivered 10/06/2011