



## 43rd Scientific Committee


### CoRoT Mission Status

26 Runs achieved  
1939 days in orbit  
=> soon 2000 days !  
90% of time in observation  
No Safe mode so far



## Status of the system : OK





CS 43rd – Observatoire PARIS, 18/04/2012

■ Operations

- ◆ LP1 & LP2 pointings at 16° of CoRoT eye center
- ◆ LRc09 pointing
- ◆ LRa06 : 2 Seismo imagettes to reduce temporaly the amount of PLTM

■ CoRoT Mission Centre


- ◆ Production of N1 imagettes starts with LRc09
- ◆ Update of servers and SW used to exchange data with the LABS, ALC, VGS

■ VGS and ALC ground stations

- ◆ VGS used in routine now with good success
- ◆ Both stations provide redundant downloads of PLTM1

■ Preparation of the extension

CS 43rd – Observatoire PARIS, 18/04/2012



- **CoRoT RESEX : April, 26th**
- **Preparation of the extension**
  - ◊ Activities, Organisation & Budget assesment
  - ◊ REDEM : April, 27th
  - ◊ Technical I/F of foreign partners have been contacted about the extension
  - ◊ Steering committee with partners in Sept / Oct. 2012
- **Operations in July**
  - ◊ LRC09 in April (2<sup>nd</sup> week)
  - ◊ LRC10 in July (1st week) 2012
- **Exo BC activities**



LRc09 : 12/04 => 05/07  
84 days of OBS - A & E

05/07/2012

LRc10 : 06/07 => 28/09  
80 days of OBS - A & E

LRc10

28/09/2012

